

INFORMATION AND PUBLICITY OF PPA OF DSWD FO IX

As of June 30, 2021

No.	Project Name	Description	Location	Contractor	Cost of Approved Budget	target date start	No.of Extension	Target Date Completion	Remarks	Type	Mode	Fund Source
1	Construction of Water Tower	6m Height Concrete Column and Built-in Metal Steel Ladder with 5000 liters Stainless Water Tank, 2HP Centrifugal Pump for the Deep well and 1 HP with Stainless Pressurized Tank	RSCC, DSWD Compound Mampang, Zamboanga city	GTH CONSTRUCTION	783,886.89	OCTOBER 19, 2020		December 20, 2020	Completed	Construction	Public Bidding	2020 Capital Outlay
2	Construction of Playground	Construction of the following: 3-See Saw,3-Swing, 2-Slides, 1-Geometric Dome	RSCC, DSWD Compound Mampang, Zamboanga city	NAB CONSTRUCTION	477,204.18	September 24, 2020		October 31, 2020	Completed	Construction	Public Bidding	2020 Capital Outlay
3	Repair of Multi-Purpose Building	Tiling Works and Repainting	RSCC, DSWD Compound Mampang, Zamboanga city	NAB CONSTRUCTION	268,493.95	September 24, 2020		October 13, 2020	Completed	Repair	Public Bidding	2020 Capital Outlay
4	Supply and Installation of Paver Blocks and Foot Sand	Supply and Installation of Paver Blocks and Foot Sand	RSCC, DSWD Compound Mampang, Zamboanga city	VAF CONSTRUCTION	49,980.02	January 7, 2021		January 22, 2021	Completed	Improvement	Small Value	2021 CRCF MOOE
5	Improvement of Industrial Kitchen	Supply and Installation of the following: 1. 2-Ceiling Fan 2. 1- Prefabricated Double Kitchen Sink 3. 1 - 0.90m Stainless Range Hood 4.0.8mWx0.80mLx0.60mH Stainless Working Table	RSCC, DSWD Compound Mampang, Zamboanga city	VAF CONSTRUCTION	111,492.65	January 7, 2021		February 6, 2020	Completed	Improvement	Small Value	2021 CRCF MOOE
6	Improvement of CCTV	Supply and Installation of the following: 1. 33 CCTV Cameras 2. 2-24 DVR Channels 3. 43" Smart TV	RSCC, DSWD Compound Mampang, Zamboanga city		481,053.57				On going Procurement	Improvement	Small Value	2021 CRCF MOOE
7	Upgrading of Paging System and Sound System with Pipe-In Music	Supply and Installation of the following: 1. 14 Speakers 2. 1 - Digital Mixer Amplifier suited for Broadcasting Paging/Background music 500 watts. 70/100 Volt Line W 3. 1 - Paging Microphone 4. 1 - 4 Channel, 2Mic. 1Stereo Compact Mixer/Tuner W/ Echo, USB & Bluetooth	RSCC, DSWD Compound Mampang, Zamboanga city	Lucky 8 Marketing	261,613.17	June 22,2021		July 22, 2021	Installation On-going	Improvement	Small Value	2021 CRCF MOOE
8	Concreting of Driveway of Admin and Dormitory Building	92.38 sq.m. Concreting of Driveway	RSCC, DSWD Compound Mampang, Zamboanga city		155,616.80	May 24, 2021		June 3, 2021	Completed	Improvement	Small Value	2021 CRCF MOOE
9	Concreting of Pavement from Admin Building to Multi-purpose and Laundry Area	Concrete Works, Installation of Stainless Grab Rail for the stairs	RSCC, DSWD Compound Mampang, Zamboanga city	St. Joseph Construction and Trading	163,793.95	May 4, 2021		May 24, 2021	Completed	Improvement	Small Value	2021 CRCF MOOE
10	Repair of Septic Tank of Day Care Center	Replacement of Concrete Slab, Connect the Admin Kitchen to this Septic Tank	RSCC, DSWD Compound Mampang, Zamboanga city	Long Island	106,029.40	June 11, 2021		June 25, 2021	Completed	Repair	Small Value	2021 CRCF MOOE
11	Repair of Existing Flag Pole	Demolition of Existing Flag Pole, Excavation Works, Gravel Bedding, Concreting works, Welding Works and Painting Works	RSCC, DSWD Compound Mampang, Zamboanga city	Rf Cabeltes Construction	63,278.08	April 26, 2021		May 8, 2021	Completed	Repair	Small Value	2021 CRCF MOOE
12	Repair of Existing Messhall to Storage Area	Demolition of Existing Door Jambs and Window Jambs, Concrete Hollow Block Laying and Plastering, Replacement of Lightings and Breaker, Installation of Exhaust Fan and Emergency Light, Installation of Metal Door and Window Louver Type, Painting Works	RSCC, DSWD Compound Mampang, Zamboanga city		276,450.55	June 15,2021		July 15, 2021	On going Construction	Upgrading	Small Value	2021 CRCF MOOE
13	Upgrading of Therapy Room	Double walling for the Observation Room (using metal furring and fiber Cement Board), Installation of Outlets, Ceiling Exhaust and Ceiling Fan), Installation of One way Mirror and Mirror, Installation of Panel Door, Installation of 24mm thk Rubber Matting, Instalation of Lavatory, Tiling works for the Open Canal and Painting Works	RSCC, DSWD Compound Mampang, Zamboanga city	St. Joseph Construction and Trading	194,571.47	May 4, 2021		June 3, 2021	Completed	Construction	Small Value	2021 CRCF MOOE
14	Construction of Cistern Tank	Excavation for the subtank and to connect the Admin Building Septic Tank (3rd Chamber)	RSCC, DSWD Compound Mampang, Zamboanga city	VAF CONSTRUCTION	49,987.98	March 29, 2021		April 18,2021	Completed	Improvement	Small Value	2020 CRCF Capital Outlay Continuing Funds

15	Upgrading of Dirty Kitchen	Dirty Kitchen with 1.5m CHB and Bamboo Leaf Style Grills, Gas Storage, 5-Concrete Kitchen Sink with Tiles, 2-Grilling Station with Built-in Stainless Grills. Concrete Cooking Station with Tiles and Bottom Cabinets	RSCC, DSWD Compound Mampang, Zamboanga city						On going Procurement	Improvement	Small Value	2021 CRCF MOOE
21	Construction of Rainwater Collector	New Construction	PCDP, DSWD Compound Mampang, Zamboanga city	St. Joseph Construction and Trading	401,353.41	July 23, 2020		September 02, 2020	Completed	Construction	Public Bidding	2020 Capital Outlay
22	Embankment of PCDP Compound	Land Improvement	PCDP, DSWD Compound Mampang, Zamboanga city	St. Joseph Construction and Trading	616,674.08	October 09, 2020		October 28, 2020	Completed	Improvement	Public Bidding	2020 Capital Outlay
23	Construction of Water Tower	New Construction	PCDP, DSWD Compound Mampang, Zamboanga city	GTH Builders and Developers	766,877.38	October 14, 2020		December 13, 2020	Completed	Construction	Public Bidding	2020 Capital Outlay
24	Upgrading of Electrical System	New Construction and Upgrading	PCDP, DSWD Compound Mampang, Zamboanga city	Shieham Construction and Enterprises	25,772,663.70	September 14, 2020		January 03, 2021	Completed	Upgrading	Public Bidding	2020 Capital Outlay
25	Upgrading of Covered Court to Multi-Purpose Building	Upgrading	PCDP, DSWD Compound Mampang, Zamboanga city	Long Island Builders and Construction	485,049.60	January 14, 2021		February 06, 2021	Completed	Improvement	Small Value	MOOE-Direct
26	Provision of Dirty Kitchen	New Construction	PCDP, DSWD Compound Mampang, Zamboanga city	Long Island Builders and Construction	494,671.99	January 14, 2021		February 13, 2021	Completed	Improvement	Small Value	MOOE-Direct
27	Provision of Kitchen Hood and Improvement of Burners	Supply and Installation	PCDP, DSWD Compound Mampang, Zamboanga city	Long Island Builders and Construction	351,155.70	January 14, 2021		February 07, 2021	Completed	Improvement	Small Value	MOOE-Direct
28	Provision of Soundbox for Hygiene Instruction at Comfort Rooms	Supply and Installation	PCDP, DSWD Compound Mampang, Zamboanga city	Saydee Marketing	164,999.63	January 04, 2021		January 16, 2021	Completed	Improvement	Small Value	MOOE-Direct
29	Proposed Installation of Combat Wires	Supply and Installation	PCDP, DSWD Compound Mampang, Zamboanga city		499,237.14				On going Procurement	Improvement	Small Value	MOOE-Direct
30	Proposed Installation of CCTV	Supply and Installation	PCDP, DSWD Compound Mampang, Zamboanga city		499,850.00				On going Procurement	Improvement	Small Value	MOOE-Direct
31	Building Perimeter Embankment	Land Improvement	PCDP, DSWD Compound Mampang, Zamboanga city		499,811.04				On going Procurement	Improvement	Small Value	MOOE-Direct
32	Provision Of Glass Wall Partition For Medical Services Section	Supply and Installation	PCDP, DSWD Compound Mampang, Zamboanga city		115,820.25				On going Procurement	Improvement	Small Value	MOOE-Direct
33	Repair of Retaining Wall	New Construction	PCDP, DSWD Compound Mampang, Zamboanga city		300,417.48				On going Procurement	Construction	Small Value	2021 MOOE CRCF
34	Upgrading of Deep Well and Water System	Improvement	PCDP, DSWD Compound Mampang, Zamboanga city		189,999.75				On going Procurement	Improvement	Small Value	2021 MOOE CRCF
35	Upgrading of Female Comfort Rooms	New Construction	PCDP, DSWD Compound Mampang, Zamboanga city		499,221.52				On going Procurement	Construction	Small Value	2021 MOOE CRCF
36	Upgrading of Male Comfort Rooms	New Construction	PCDP, DSWD Compound Mampang, Zamboanga city		499,221.52				On going Procurement	Construction	Small Value	2021 MOOE CRCF
37	Concreting of Perimeter Pavement	Land Improvement	PCDP, DSWD Compound Mampang, Zamboanga city		309,320.87				On going Procurement	Improvement	Small Value	2021 MOOE CRCF
38	Upgrading of Detachable Fence	Supply and Installation	PCDP, DSWD Compound Mampang, Zamboanga city	St. Joseph Construction and Trading	449,969.63	June 02, 2021		June 28, 2021	Completed	Supply	Small Value	2021 MOOE CRCF
39	Filling and Concreting of Parking Space of Admin and Dormitory Building	New Construction and Land Improvement	PCDP, DSWD Compound Mampang, Zamboanga city		499,391.54				On going Procurement	Improvement	Small Value	2021 MOOE CRCF
40	Improvement of Waiting Shed/Queuing Area	New Construction	PCDP, DSWD Compound Mampang, Zamboanga city	St. Joseph Construction and Trading	308,378.75	June 11, 2021		July 01, 2021	Completed	Construction	Small Value	2021 MOOE CRCF

41	Provision of Frosted Films for Glass Partitions	Supply and Installation	PCDP, DSWD Compound Mampang, Zamboanga city	RF cabeltes	31,485.00	June 10, 2021		June 16, 2021	Completed	Improvement	Small Value	2021 MOOE CRCF
42	Upgrading of Outdoor Laundry System	Improvement	PCDP, DSWD Compound Mampang, Zamboanga city	St. Joseph Construction and Trading	142,593.94	June 11, 2021		June 21, 2021	Completed	Improvement	Small Value	2021 MOOE CRCF
45	Construction of Water Tower	6m Height Concrete Column and Built-in Metal Steel Ladder with 5000 liters Stainless Water Tank, 2HP Centrifugal Pump for the Deep well and 1 HP with Stainless Pressurized Tank	HFW, DSWD Compound Zamboanga City	GTH CONSTRUCTION	859,989.08	OCTOBER 16, 2020		December 31, 2020	Completed	Construction	Public Bidding	2020 Capital Outlay
46	Construction of Flag Pole	Wedding works for the pole and concreting of pad and column for the pole and painting works.	HFW, DSWD Compound Zamboanga City	VAF Construction	24,108.21	December 28, 2020		January 28, 2021	Completed	Construction	Small Value	CENTER RM
47	Fabrication and Installation of Gas Tank Storage at Admin and Dormitory Building at HFW	Welding works for the gas tank storage, concreting of pathwalk and to supply embankment.	HFW, DSWD Compound Zamboanga City	NAB Construction and Enterprises	87,078.86	December 15, 2020		January 11, 2021	Completed	Improvement	Small Value	CENTER RM
48	Embankment at HFW	To supply embankment with equipment for tampering.	HFW, DSWD Compound Zamboanga City	ST. JOSEPH CONSTRUCTION AND TRADING	296,139.38	March 02, 2021		March 17, 2021	Completed	Improvement	Small Value	CENTER RM
49	Improvement of CCTV	Supply and Installation of the following: 1. 33 CCTV Cameras 2. 2-24 DVR Channels 3. 43" Smart TV	HFW, DSWD Compound Zamboanga City	Star IT Data & Network Solution	494,803.31	June 08, 2021		July 08, 2021	Installation On-going	Improvement	Small Value	2021 CRCF MOOE
50	Upgrading of Paging System and Sound System with Pipe-In Music	Supply and Installation of the following: 1. 14 Speakers 2. 1 - Digital Mixer Amplifier suited for Broadcasting Paging/Background music 500 watts. 70/100 Volt Line W 3. 1- Paging Microphone 4. 1 - 4 Channel, 2Mic. 1Stereo Compact Mixer/Tuner W/ Echo, USB & Bluetooth	HFW, DSWD Compound Zamboanga City	Lucky 8 Marketing	340,263.84	March 25, 2021		June 25, 2021	Completed	Upgrading	Small Value	2021 CRCF MOOE
51	Repair of Roofing of Multi-Purpose and Skills Training Building	Removal of existing roofing sheets and installation of long span rib type roofing sheets with foam insulator.	HFW, DSWD Compound Zamboanga City	CLA Construction	495,227.15	April 28, 2021		June 04, 2021	Completed	Repair	Small Value	2021 CRCF MOOE
52	Improvement of Vegetable Garden and Therapeutic Garden	Embankment, leveling of the ground,concreting of pathwalk, land scaping and preparation of vegetable plots.	HFW, DSWD Compound Zamboanga City	Filpro design &Builder Corp.	499,999.93	June 22, 2021		July 22, 2021	ON-going	Improvement	Small Value	2021 CRCF MOOE
53	Improvement of Psychological Section at Multi-Purpose and Skills Training Building	Demolition of tiles,Transfer of lavatory, Installation of CHB for wall partition, Tiling works for the comfort room, Painting Works for the walls and ceiling, Installation of rubber matting for the observation room, installation of one way mirror,installation of gutter and fascia board and electrical wirings for the new outlets and switches for lights and air condition.	HFW, DSWD Compound Zamboanga City	Filpro design &Builder Corp.	499,991.46	June 22, 2021		July 22, 2021	ON-going	Improvement	Small Value	2021 CRCF MOOE
54	Concreting of Pavement from Admin and Dormitory Building to Multi-Purpose and Skills Training	Concreting of Pathwalk and ramp with hexagonal molding and curbs.	HFW, DSWD Compound Zamboanga City	RF Cabeltes	264,609.16	June 18, 2021		July 08, 2021	ON-going	Improvement	Small Value	2021 CRCF MOOE
55	Repair of Multi-Purpose and Skills Training Building	Repainting and replacement of damage ceiling, installation of signage and sink, replacement of damage tiles and replacement of damage comfort room door.	HFW, DSWD Compound Zamboanga City	Filpro design &Builder Corp.	179,525.06	June 11, 2021		July 10, 2021	On-going	Repair	Small Value	2021 CRCF MOOE
56	Improvement of Handrails	Delivery of embankment materials and compaction of the ground at the left wing of the admin and dormitory building.	HFW, DSWD Compound Zamboanga City		99,721.39				On-going procuremet	Improvement	Small Value	2021 CRCF MOOE
57	IMPROVEMENT OF LAUNDRY ROOM AT ADMIN AND DORMITORY OF HOME FOR WOMEN	Erection of CHB with Reinforcement Steel Bar for the PWD laundry sink, installation of tiles, connection of waterline and water drainage.	HFW, DSWD Compound Zamboanga City		56,579.17				On-going procuremet	Improvement	Small Value	2021 CRCF MOOE
58	Installation of Glass Partition Walls for the New Homelife Section At Admin & Dormitory Building	Installation of 2"x4" Bracing and 6mm thck. Bronze Glass with frosted sticker for the partition and sliding door.	HFW, DSWD Compound Zamboanga City	MMK Constructions	331,155.72	April 07, 2021		April 22, 2021	Completed	Improvement	Small Value	CENTER MOOE
65	Construction of Kitchen & Laundry Area	25sq.m area, with Kitchen Sink, Ramp and Railings.	AVRC III DSWD Compound Zamboanga City	MMK Construction	601,188.66	October 05, 2020		November 29, 2020	Completed.	Construction	Public Bidding	2018 capital outlay

66	Construction of Covered Pathwalk	60 In.m and 1.7 Width, with Roofing and Ramp	AVRC III DSWD Compound Zamboanga City	MMK Construction	936,874.61	October 05, 2020		December 14, 2020	Completed.	Construction	Public Bidding	2018 capital outlay
67	Replacement of Doors in Skill's Training Center	Changing of Existing Door to Glass Door 4 Sets	AVRC III DSWD Compound Zamboanga City	MMK Construction	145,104.70	March 05, 2021		March 12, 2021	Completed	Improvement	Small Value	moee direct
68	Provision of Covered Pathwalk	34 In.m and 1.7 width, with Roofing, Railings, and Ramp	AVRC III DSWD Compound Zamboanga City	MMK Construction	399,556.35	December 27, 2020		February 05, 2021	Completed	Improvement	Small Value	moee direct
69	Extension of AVRC III Main Building	25 sq.m room for industrial Arts	AVRC III DSWD Compound Zamboanga City	St. Joseph Construction	309,311.59	September 14, 2020		November 03, 2020	Completed	Improvement	Small Value	moee direct
70	Provision of Garden Net	Installation of Garden Net, with G.I Pipe Column	AVRC III DSWD Compound Zamboanga City	MMK Construction	207,430.16	November 05, 2020		December 06, 2020	Completed	Improvement	Small Value	moee direct
71	Provision of Two Comfort Rooms	8 sq.m Area of two Comfort Rooms, With one Septic Tank	AVRC III DSWD Compound Zamboanga City	NAB Construction	210,285.30	November 07, 2020		December 05, 2020	Completed	Improvement	Small Value	moee direct
72	Upgrading of Doors of Admin Building	Changing of Existing Door to Glass Door 8 Sets	AVRC III DSWD Compound Zamboanga City	RF Cabeltes	299,519.80	April 26, 2021		May 16, 2021	Completed	Upgrading	Small Value	2021 crcf moee
73	Repair of Tiles at AVRC III Admin building	Changing of Existing Tiles to be Upgrade, with the total area of 263.50 sq.m	AVRC III DSWD Compound Zamboanga City	BHS Construction	393,636.84	May 31, 2021		June 30, 2021	Completed	Repair	Small Value	2021 crcf moee
74	Improvement of Beauty Care	Upgrading, Installation of Shower Enclosure, and other needs of BeautyCare	AVRC III DSWD Compound Zamboanga City	FilPro Design & Builders Corporation	273,979.13	June 16, 2021		July 16, 2021	On going	Improvement	Small Value	2021 crcf moee
75	Concreting of Pathwalk from Skill's Training Building Phase I - Phase II	29 In.m and 1.7 width, with Roofing, Railings, and Ramp	AVRC III DSWD Compound Zamboanga City		299,771.06	March 29, 2021		May 08, 2021	Completed	Improvement	Small Value	moee direct
76	Improvement of Medical and Admin Rooms	Additional room for the patient of Medical Officer, and for Installation of Fixed Glass for wall	AVRC III DSWD Compound Zamboanga City	ST. Joseph	379,182.04	June 16, 2021		July 16, 2021	On-going	Improvement	Small Value	2021 crcf moee
77	Provisions of two Comfort Rooms (Male & Female) at Canteen Building	25.65 sq.m Area of two Comfort Rooms, With one Septic Tank, Ramp, and Railings.	AVRC III DSWD Compound Zamboanga City	FilPro Design & Builders Corporation	413,622.19	April 26, 2021		June 08, 2021	Completed	Improvement	Small Value	2021 crcf moee
78	Improvement of Psychologist & Placement Room	Additional room for Observation & Therapy room, and for Installation of Fixed Glass for wall	AVRC III DSWD Compound Zamboanga City	RF Cabeltes Construction	378,293.19	April 26, 2021		June 23, 2021	Completed	Improvement	Small Value	2021 crcf moee
79	Repair of Warehouse	Installation of Shelves with 1.5" G.I Pipe for Frame, Metal Cladding for Walls, And Roofing	AVRC III DSWD Compound Zamboanga City		348,395.70					Repair	Small Value	moee direct
80	Upgrading of Covered Pathwalks	Phase-I 60 In.m and 1.7 Width, & Phase-II 64.1 In.m, Installation of Railings, And Floor Tiles, Additional Concrete Works for Passing Bay, and Lightings	AVRC III DSWD Compound Zamboanga City		485,722.51					Upgrading	Small Value	moee direct
81	Repair of the Roof of Main Building.	Changing of Roof, and the Damage Roof Frame	AVRC III DSWD Compound Zamboanga City		497,438.70					Upgrading	Small Value	2021 moee crcf
82	Repair of Poultry Facility for Skills Acquisition of PWD'S	Concrete Works, Installation of Chicken Wire Mesh, with 3" G.I Pipe post, and Pedestal	AVRC III DSWD Compound Zamboanga City		349,988.85					Repair	Small Value	moee direct
83	Upgrading of Admin Building	-Construction of 2-Storey Building with 4-Split Type Aircon. -Upgrading of the existing admin building, repainting, changing of floor tiles, provision of new plumbing fixtures and Electrical Fixtures.	HFE, Mampang, Zamboanga City	Shieham Construction and Enterprise	4,833,350.63	Sept. 23, 2020		Jan. 11, 2021	Completed.	Upgrading	Public Bidding	2020 Capital Outlay
84	Upgrading of Residents Quarter Phase II	-Elevating the Roof, provision of Comfort Room per quarter, Provision of 2 Electric Fans Per Room, Provision of Exhaust Fans and Emergency Lights.	HFE, Mampang, Zamboanga City	SSR Construction	2,826,111.96	Sept. 23, 2020		Jan. 15, 2021	Completed.	Upgrading	Public Bidding	2020 Capital Outlay
85	Upgrading of Water System	-Provision of 2 of 2-Cu.m Stainless Tank, with 1 hp booster pump and 1 hp deepwell pum. -Provision of New Water Line.	HFE, Mampang, Zamboanga City	GTH Construction	646,547.24	Oct. 14, 2020		Nov. 25, 2020	Completed.	Upgrading	Public Bidding	2020 Capital Outlay

86	Upgrading of Electrical System	-Provision of 3 Transformers and Posts and provision of New Electrical Line	HFE, Mampang, Zamboanga City	JS Engineering and Marketing Services	2,243,092.88	Oct. 19, 2020		Nov. 25, 2020	Completed.	Upgrading	Public Bidding	2020 Capital Outlay
87	Repair of Multipurpose Building with Infirmary clinic and Wellness Center	Fixing the Dillapidate ceiling and Fabricated Ceiling-Vents, Installation of Glass Door. Repaint All Affected Area. Replacing all of the Emergency Lights and Busted Lightings.	HFE, Mampang, Zamboanga City	Fil-Pro Design and Builders Corporation	119,048.08	May 1, 2021		May 8, 2021	On-going.	Repair	Small Value	2021 MOOE CRCF
88	Various Repair Works for Residents' Quarter	Repair of Roof Leaks, Electrical Rewiring, Re-Tiling Works. Repainting Works, Repair/Replace Plumbing Fixtures, Replacement of main doors	HFE, Mampang, Zamboanga City	VAF Construction	454,406.40	May 1,2021		June 19, 2021	On-going.	Improvement	Small Value	2021 MOOE CRCF
89	Repair of Existing Kitchen	-Demolition of Kubo (Existing Dirty Kitchen) -Construction of Concreted Post, and New Roofing	HFE, Mampang, Zamboanga City	VAF Construction	499,999.50	May 1, 2021		June 10, 2021	On-going.	Repair	Small Value	2021 MOOE CRCF
90	Provision of Isolation Room	Construction of New Room in between Rooms 2 and 3. -Provision its own Comfort Room	HFE, Mampang, Zamboanga City	VAF Construction	499,984.64	May 1, 2021		June 19, 2021	On-going.	Improvement	Small Value	2021 MOOE CRCF
91	Repair of CCTV Units	Installation of 39 Units CCTV with 43" Smart TV.	HFE, Mampang, Zamboanga City	Lucky 8 Marketing	499,320.03				On-going Procurement (Awarded to Lucky 8)	Improvement	Small Value	2021 MOOE CRCF
92	Provision of Septic Tank and Catchbasin for Pool Wastewater	Construction of Septic/cistern Tank with new pump, water filter, and casement.	HFE, Mampang, Zamboanga City	Fil-Pro Design and Builders Corporation	189,197.60	June 07,2021		June 21,2021	Awarded to Fil-Pro Design and Builders Corporation.	Improvement	Small Value	2021 MOOE CRCF
93	Improvement of Paging System and Sound Sytem with Pipe-in Music	Installation of Broadcasting/Paging System with Pipe-In Music with 15 Speakers.	HFE, Mampang, Zamboanga City		340,417.35	June 18, 2021		July 18, 2021	On-going	Improvement	Small Value	2021 MOOE CRCF
94	Repair of Laundry Area	Demolition of Old Laundry Lavatory, Old Comfort Room, and Old Roofings.	HFE, Mampang, Zamboanga City	CLA Construction	231,659.37	May 1, 2021		June 31, 2021	On-going.	Repair	Small Value	2021 MOOE CRCF
95	Renovation of Homelife Section	Repair of Lavatory, provision of Pathwalk From Home Life Section Building to Pathwalk	HFE, Mampang, Zamboanga City	Rf Cabeltes Construction	356,953.24	June 10, 2021		July 11, 2021	On-going	Improvement	Small Value	2021 MOOE CRCF
96	Repair of Drygood Storage	Demolition of Old Storage and Reconstruct New Structure.	HFE, Mampang, Zamboanga City	CLA Construction	478,459.41	May 28, 2021		July 07,2021	On-going	Repair	Small Value	2021 MOOE CRCF
97	Improvement of Dishwashing and Handwashing Area	Demolish the Existing handwashing and Dishwashin Area that is located beside the pathwalk and Construct new dishwashing and handwashing area in between the mess hall and dirty kitchen.	HFE, Mampang, Zamboanga City	CLA Construction	193,338.52	May 28, 2021		June 28, 2021	Awarded to CLA Construction	Improvement	Small Value	2021 MOOE CRCF
98	Provision of Septic tank at the Kitchen	Provide/Construction Of New Septic Tank for the Waste Water In the Kitchen.	HFE, Mampang, Zamboanga City	VAF Construction	75,757.50	June 09, 2021		June 23, 2021	Awarded to VAF Construction.	Improvement	Small Value	2021 MOOE CRCF
99	Deepwell Drilling	Deepwell Drilling - 50 feet, provision of Deepwell Encasement	HFE, Mampang, Zamboanga City		109,612.44	June 22, 2021		June 29,2021	For Reposting.	Improvement	Small Value	2021 MOOE CRCF
100	Provision of Secondary Line for New Building	Supply of Electrical Wirings to connect from new building entrance cup to the power house	HFE, Mampang, Zamboanga City		53,267.81				On-going Procurement	Improvement	Small Value	Direct Release - Maintenance of Electrical System
101	Upgrading & Construction of Perimeter Fence, 3 Main Gate	Construction of 140.51 In.m. Perimeter fence with grills and installation of 3 Main Gates with logo	BDSK, Anastacio Polanco Zamboanga Del Norte			October 23,2020		February 6, 2021	Completed	Construction	Public Bidding	2020 Capital Outlay
102	Constrction of Power House	Construction of 1.85m x 3.3m power house with steel matting wire mesh wall, with rib type roofing , electrical works, amenities and paint finished.	BDSK, Anastacio Polanco Zamboanga Del Norte			February 4, 2021		March 3, 2021	Completed	Construction	Small Value	2018 MOOE CRCF
103	Secondary Line	Purchase and Installation of Steel pole and Installation of insulated wires.	BDSK, Anastacio Polanco Zamboanga Del Norte			February 17, 2021		March10, 2021	Completed	Improvement	Small Value	MOOE CRCF
104	Electrical Materials	Purchase of Main distribution Panel, 150mm ² insulated wire, 60mm ² insulated wire and 14mm ² insulated wire	BDSK, Anastacio Polanco Zamboanga Del Norte			February 22, 2021		February 22, 2021	Completed	Improvement	Small Value	MOOE CRCF
105	Installation of Plain Sheet	Installation of plain GI sheet on the back portion of all gate with Paint Finished.	BDSK, Anastacio Polanco Zamboanga Del Norte		69,503.99	NOT YET STARTED				Improvement	Small Value	MOOE Direct
106	Installation of Grills and Combat Wire	Installation of Grills (columns 24-56) , installation of combat wire (columns 19-56) and installation of 2 bracing (y) at all span of BDSK perimeter fence.	BDSK, Anastacio Polanco Zamboanga Del Norte		449,017.85	NOT YET STARTED				Improvement	Small Value	MOOE Direct

107	Re painting f Conference table and chairs	re painting of 1 conference table and 10 chairs	BDSK, Anastacio Polanco Zamboanga Del Norte		10,000.00	NOT YET STARTED				Improvement	Small Value	MOOE Direct
108	Improvement of Corridor of the Mess Hall	0.92m x 6.9m Corridor, 1.57 meter x 18.97 meter Corridor, Drainage Canal, Installation of Downspout, Ramp with GI Pipe Hand Railing and Tileworks	BDSK, Anastacio Polanco Zamboanga Del Norte		292,776.36	NOT YET STARTED				Improvement	Small Value	2021 MOOE CRCF
109	Improvement of Clinic	Const'n. of 0.60m x 1.20m handwashing facility, with Tileworks, Const'n. of Catch Basin & Plumbing Works.	BDSK, Anastacio Polanco Zamboanga Del Norte		57,655.00	NOT YET STARTED				Improvement	Small Value	2021 MOOE CRCF
110	Repair of the Septic Tank of the Outdoor Comfort Roms	Construction of 1.80m x 4.25m Septic Vault	BDSK, Anastacio Polanco Zamboanga Del Norte		120,852.69	NOT YET STARTED				Repair	Small Value	2021 MOOE CRCF
111	Various Repair Works for the Kitchen	Carpentry Works for Ceiling, Tile works, Doors, Drainage Canal and Painting Works	BDSK, Anastacio Polanco Zamboanga Del Norte		391,765.50	NOT YET STARTED				Repair	Small Value	2021 MOOE CRCF
112	Various Repair Works for the Storage	Installation of Granite tiles at all kitchen floors, installation of ceiling frame and board, Metal Works, Rib-type Roofing Works and Painting Works	BDSK, Anastacio Polanco Zamboanga Del Norte		499,577.36	NOT YET STARTED				Repair	Small Value	2021 MOOE CRCF
113	Fabrication and Installation of Grills	Fabrication and Installation of 6 units 1.2mx1.9m, 1 unit 1.2mx1.5m, 6 units 0.4mx0.6m window grills, red lead painted and black paint finished.	BDSK, Anastacio Polanco Zamboanga Del Norte		58,726.94	NOT YET STARTED				Improvement	Small Value	2021 MOOE CRCF
114	Various Repair Works for the Old Dormitory	Construction of CHB Wall plaster and paint finished, re painting of entire Dormitory wall, installation of doors with viewing glass and handle set with dead bolt, installation of glass on french windows	BDSK, Anastacio Polanco Zamboanga Del Norte		413,368.10	NOT YET STARTED				Repair	Small Value	2021 MOOE CRCF
115	Improvement of LaUndry and Hanging Area	Drainage canal tileworks, Plastic Roofing, installation of stainless pipe as hanger, installation of pail rack, plumbing works, electrical works and provision of rain catchment with filter.	BDSK, Anastacio Polanco Zamboanga Del Norte		499,264.91	NOT YET STARTED				Improvement	Small Value	2021 MOOE CRCF
116	Improvement of Drainage Canal (Laundry to Admin building)	catch basin and drainage with grills, paint finished.	BDSK, Anastacio Polanco Zamboanga Del Norte		65,736.19	NOT YET STARTED				Improvement	Small Value	2021 MOOE CRCF
117	Various repair Works for the Administrative Building	Re painting, Repair of 2 Comfort Rooms with Hand Dryer and Emergency lights, installation of Plumbing fixtures and Hand Dryer at Center head's Comfort Room, Power layouting for the provision of Emergency lights and Hand dryers, Steel Framed Full Stucco Sheets Doors for CR, Exit panel door installation with handle set and Provision of name tags for offices.	BDSK, Anastacio Polanco Zamboanga Del Norte		284,946.51	NOT YET STARTED				Repair	Small Value	MOOE Direct
118	Various repair Works for the Mess Hall	Re painting of walls and portion of ceiling, organizing of electrical wires, replacement of some ceiling board and application of sealant to some roof holes, removal and raplacement of tiles for electrical pipe embedment.	BDSK, Anastacio Polanco Zamboanga Del Norte		73,935.69	NOT YET STARTED				Repair	Small Value	MOOE Direct
119	Construction of Multi-purpose Building	One storey for a total area of 330 sq.m., 2-traning rooms and one activity area, 1-common toilet w/ PWD CR and 1- shower room, one storage area. Construction of PWD Ramp for 15m long. With 26 beds included in amenities, 3-split type airconditioning units, 6-ceiling fans in the activity room.	RRCY Anastacio Polanco Zamboanga Del Norte	MMK CONSTRUCTION AND ENTERPRISES	7,928,109.31	October 08, 2020	30 Calendar Days	February 28, 2021	Completed	Construction	Public Bidding	2020 capital outlay
120	Construction of Perimeter Fence	Approx. 807.0 meters in length and 3.0 meters in height with 2-opening gates, one has already installed with 7.40m opening. Plastering of back to back wall.	RRCY Anastacio Polanco Zamboanga Del Norte	T-SYNERGY CONSTRUCTION AND SUPPLY	5,779,820.47	October 30, 2020	30 Calendar Days	April 07, 2021	Completed	Construction	Public Bidding	2020 capital outlay

121	Construction of Power House	one storey for a total area of 10.75 sq.m. max. ht of 2.5m for the ground, smooth plaster finish with steel matting installed. Pre-painted color roofing installed.	RRCY Anastacio Polanco Zamboanga Del Norte	MORONI CONSTRUCTION AND ELECTRICAL SUPPLY	167,500.00	January 20, 2021		March 30, 2021	Completed	Construction	Small Value	2020 Capital Outlay
122	Construction of Secondary Power Line	Installation of main distribution panel board 350AT main with 10-branches	RRCY Anastacio Polanco Zamboanga Del Norte	MORONI CONSTRUCTION AND ELECTRICAL SUPPLY	194,000.00	March 15, 2021		March 30, 2021	Completed	Improvement	Small Value	2020 Capital Outlay
123	Construction of Secondary Power Line	Installation of electrical wires for dormitory (30mm2 wire size), and for administrative building (14mm2 wire size)	RRCY Anastacio Polanco Zamboanga Del Norte	MORONI CONSTRUCTION AND ELECTRICAL SUPPLY	310,000.00	March 15, 2021		March 30, 2021	Completed	Improvement	Small Value	2020 Capital Outlay
124	Installation of Combat Wire	Installation of combat wires with approx. 881m in length, diameter of 450mm.	RRCY Anastacio Polanco Zamboanga Del Norte	MORONI CONSTRUCTION AND ELECTRICAL SUPPLY	441,401.04	April 05, 2021		April 30, 2021	Completed	Improvement	Small Value	2020 Capital Outlay
125	Repair of Guard House	Extension of one storey to two storey guard house, with steel stair, one storage area for security, with pre-painted color roofing.	RRCY Anastacio Polanco Zamboanga Del Norte		250,000.00	NOT YET STARTED			On-Going Procurement	Repair	Small Value	2021 crcf mooe
126	Concreting of Perimeter Pavement	concreting of 150mm thk pavement with steel matting of 12mm. Dia bars, 4 meters width and approx. 30m in length	RRCY Anastacio Polanco Zamboanga Del Norte		250,000.00	NOT YET STARTED			On-Going Procurement	Improvement	Small Value	2021 crcf mooe
127	Improvement of Dishwashing Area	Reconstruction/repair of dishwashing flatform, installation of under cabinets, cabinets works for dishes. Project total area of 8.40sq.m.	RRCY Anastacio Polanco Zamboanga Del Norte		150,000.00	NOT YET STARTED			On-Going Procurement	Improvement	Small Value	2021 crcf mooe
128	Improvement of Kitchen Lobby Area	Repair of tiles in the hallway, construction of covered walk with pre-painted color roofing and steel posts. Project total area of 22.00 sq.m.	RRCY Anastacio Polanco Zamboanga Del Norte		250,000.00	NOT YET STARTED			On-Going Procurement	Improvement	Small Value	2021 crcf mooe
129	Improvement of Old Garage	Reconstruction of pavement, installation of concrete bench, installation of ceiling, repair of lightings. Project total area of 43.2 sq.m.	RRCY Anastacio Polanco Zamboanga Del Norte		350,000.00	NOT YET STARTED			On-Going Procurement	Improvement	Small Value	2021 crcf mooe
130	Variuous Repair of Dormitory	Total area of 376.40 sq.m., repair of plumbing pipes, fittings, repair of ceiling, installation of lighting fixtures, installation/repair of panel doors and entrance door.	RRCY Anastacio Polanco Zamboanga Del Norte		500,000.00	NOT YET STARTED			On-Going Procurement	Repair	Small Value	2021 crcf mooe
131	Improvement of Paging System and Sound Sytem with Pipe-in Music	Installation of 15 units two way bass speaker, one microphone for paging and 500w amplifier.	RRCY Anastacio Polanco Zamboanga Del Norte		349,815.38	NOT YET STARTED			On-Going Procurement	Improvement	Small Value	2021 crcf mooe
132	Repair of CCTV Units	Installation of 52" smart tv for veiwing, 32 channels DVR, 30 SMP dome type CCTV Camera and 2-SMP analog bullet type camera with spotlight, cctv power supply and accessories.	RRCY Anastacio Polanco Zamboanga Del Norte		399,995.16	NOT YET STARTED			On-Going Procurement	Improvement	Small Value	2021 crcf mooe
133	Installation of Combat Wire at DSWD Centers Compound Phase 1		Region Office	NAB Construction	499,577.02	September 21, 2020		October 23, 2020	Completed	Improvement	Small Value	RM-BLDG
134	Proposed Installation of Glass Partition Wall w/ Sliding Door at ARDO's Office		Region Office	VAF Construction	85,811.88	September 21, 2020		September 26, 2020	Completed	Improvement	Small Value	RM-BLDG
135	Proposed Installation of Glass Partition Wall w/ Fixtures at ARDA's Office		Region Office	VAF Construction	292,390.94	September 21, 2020		October 07, 2020	Completed	Improvement	Small Value	RM-BLDG
136	Replacement of 0.7m x 1.655m x 6mm Bronze Tinted Glass Window Pane & 0.56m x 1.54m x 5mmthk Clear Glass		Region Office	VAF Construction	5,052.53	September 24, 2020		September 26, 2020	Completed	Improvement	Small Value	RM-BLDG
137	Proposed GSS Office Extension		Region Office	SHIEHAM Construction	287,999.50	December 07, 2020		January 08, 2021	Completed	Improvement	Small Value	RM-BLDG
138	COA Office Repainting		Region Office	RF CABELTES	82,010.87	October 21, 2020		November 04, 2020	Completed	Improvement	Small Value	RM-BLDG
139	Budget Office Repainting		Region Office	MMK Construction	43,719.00	September 30, 2020		October 07, 2020	Completed	Improvement	Small Value	RM-BLDG
140	Roof Gutter Repair at Annex Building		Region Office	DAWING Construction	116,313.88	December 18, 2020		December 23, 2020	Completed	Improvement	Small Value	RM-BLDG
141	Upgrading of Electrical System at Regional Office		Region Office	MMK Construction	1,569,763.50				On-Going	Improvement	Public Bidding	RM-BLDG
142	Provision of Isolation Facility (VISTA Bldg)		Region Office	MMK Construction	128,859.11	September 30, 2020		October 12, 2020	Completed	Improvement	Small Value	RM-BLDG
143	Topographic Survey		Region Office	Rosaroso Surveying	40,000.00	January 07, 2021		January 14, 2021	Completed	Improvement	Small Value	RM-BLDG
144	Shelves for Personnel's		Region Office	RF CABELTES	186,287.16	January 23, 2021		February 21, 2021	Completed	Improvement	Small Value	RM-BLDG
145	Propose Shelves for COA Files		Region Office	VAF Construction	393,327.90	January 07, 2021		February 21, 2021	Completed	Improvement	Small Value	RM-BLDG
146	Proposed Installation of Three Glass Partition Wall With Two Sliding Door at HFW Multi-Purpose Building		Region Office	MMK Construction	498,795.06	March 18, 2021		March 09, 2021	Completed	Improvement	Small Value	RM-BLDG
147	Proposed Installation of Office shelves with Sliding Glass at ARDA's office		Region Office	RF CABELTES	82,370.75	March 15, 2021		March 23, 2021	Completed	Improvement	Small Value	RM-BLDG

148	Proposed Fabrication and Installation of Wooden Partition Wall for Accounting, Coa, Pantawid and SLP Shelves Storage Room		Region Office	SMART MOVE BUILDER	322,171.58	March 18, 2021		March 30, 2021	Completed	Improvement	Small Value	RM-BLDG
149	Proposed Construction of DSWD IX Regional Storage Building		Region Office	ST. JOSEPH CONSTRUCTION AND TRADING	17,000,000.00	May 25, 2021		January 09, 2022	On-Going	Construction	Public Bidding	RM-BLDG
150	Fabrication and Installation of Bracket for Two (2) Units Windows type aircon at 3rd Floor		Region Office	RF CABELTES	30,158.63					Improvement	Small Value	RM-BLDG
151	Dismantling of Temporary Storage Between HFW and AVRC III		Region Office	ST. JOSEPH CONSTRUCTION AND TRADING	49,944.72	May 20, 2021		HOLD	On-hold	Improvement	Small Value	RM-BLDG
152	Proposed Installation of Office Shelves with Sliding Glass At HR Office				299,810.47				On-Going Procurement	Improvement	Small Value	RM-BLDG
153	Proposed MIS Office Extension				999,992.51				On-Going Procurement	Improvement	Small Value	RM-BLDG
154	Provison of Information Desk Counter				37,527.26				On-Going Procurement	Improvement	Small Value	RM-BLDG
155	Proposed Extension of Swadt-Pagadian for RD's Office				498,442.32				On-Going Procurement	Improvement	Small Value	RM-BLDG
156	Proposed Upgrading of extended Rd's office at Swadt- Pagaidan				404,596.39				On-Going Procurement	Improvement	Small Value	RM-BLDG
157	Proposed Installation of Glass partition with Forsted Film and Swing Doors with Complete lockset at SWADT-Pagadian Office				443,860.10				On-Going Procurement	Improvement	Small Value	RM-BLDG
158	Proposed Construction of Water Tower and Cistern Tank for Swadt-Pagadian office				153,101.86				On-Going Procurement	Construction	Small Value	RM-BLDG
159	Road Garveling, Compaction and Leveling at Centers Compound				299,250.00	June 10, 2021		June 15, 2021	On-Hold	Land improvement	Small Value	RM-BLDG